Local Assistance Procedures Manual EXHIBIT 17-K
Sample Report of Completion of Right of Way

SAMPLE REPORT OF COMPLETION OF RIGHT OF WAY EXPENDITURES

CITY OF MORELAND

One Dollar Square, Moreland, CA 90007
Community Development/Redevelopment (999) 333-3030 « Fax # (999) 333-7059
Building and Code Enforcement
Public Works and Engineering
Recreation and Senior Services
Housing Authority

Housing

Planning
Mr. Joe Smoe Date: August 1, 1993
District 13 Director of Transportation

Caltrans
P. O. Box 23660
Yourcall, CA 96007

Attention: Phil N. Blank
District Local Assistance Engineer

Subject: 04-CC-0-MRL

Federal-Aid Project No.. BRM-A751(001)

City of Moreland Project No.: PW-114

Boondoggle Bridge Replacement @ Rabble-rouser River (Bridge No. 99C-007)
Dear Mr. Smoe:

Submitted for your consideration is:

REPORT OF COMPLETION
AND
REPORT OF EXPENDITURES
FOR LOCAL AGENCY
RIGHT OF WAY
CITY OF MORELAND

Sincerely,

Seymone Land
Local Agency Representative

Reviewed by,

Bl KN SBlaike
District 13 Local Assistance Engineer
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REPORT OF COMPLETION OF RIGHT OF WAY

A. Location and Description of Project
1. Federal-aid Project BRM-A751(1) in the City of Moreland, on the Boondoggle Bridge
Replacement Project at Rabble-rouser River, Bridge No. 99C-007.
B. Chronological Statement
1. First date right of way expenditures eligible for reimbursement  12/23/91
2. Right of Way work began: 1/1/92
3. Right of Way work completed: 7/7/93

REPORT OF EXPENDITURES OF RIGHT OF WAY

A. Final Report of Right of Way Expenditures See Attachment #1

B. Parcel List See Attachment #1
C. Final Maps Submitted on: June 21, 1993 with R/W certification.
D. Final Invoice  See Attachment #2.

I certify that to the best of my knowledge and belief the above data is correct; that adequate title to the
necessary right of way has been acquired for the herein above described federal-aid project in the name of

the 0‘14; a{ Meoredland , for the amount of just compensation based on bona fide

appraisals duly qualified as required by the right of way procedures of the Federal Highway
Administration and other written justification now contained in the City/County files, in accordance with
procedures as submitted to and accepted by the Director.

| further state that this certification is made in my official capacity as Chief Financial Officer, pursuant
to Section 121 of Title 23, United States Code, for the purpose of securing, pursuant thereto, by the %

06 Moreland , federal-aid funds in connection with the above designated federal-aid highway

project, and that neither | nor, to the best of my knowledge, any other officer, agent or employee of the
City/County authorized in an official capacity to perform services in connection with the appraisal or
acquisition of any of such right of way has any interest or contemplates any benefit from any transaction
which involved the acquisition of property for right of way for such project, other than as herein
disclosed.

Mork A. Space 800-123-CASH

Signature of Local Agency Representative Phone Number

Chief Financial Officer Augwd 1, 1993

Title

Date

Form FM 1592A (Rev. 9/95)
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Attachment #1

SAMPLE FINAL REPORT OF RIGHT OF WAY EXPENDITURES

CITY OF MORELAND Project Nos.:
One Dollar Square, Moreland, CA 90007
(999) 333-3030 Fax # (999) 333-7059 Federal No: BRM-A751(001)

State No (EA):  13-199129

Local Agency City of Moreland

Agreement No. 00001

Non-
I Project Costs Participating Participating Total
1. Capital Costs
Acquisition $1,028,543 $20,000 $1,048,543
RAP $15,000 $15,000
Utility Relocation $69,614 $750 $70,364
Other
Total Capital $1,113,157 $20,750 $1,133,907
2. Incidental $179,286 $64,356 $243,642
3. Subtotal $1,292,443 $85,106 $1,377,549
4. Less Rental & Sales Income $-12,250 $-12,250
5. Project Total $1,280,193 $85,106 $1,365,299
. RAP: Business $0
Family 15,000

In. A The acquisition, final tabulation of all appraisals, the costs
reported, and the maps submitted are unchanged when compared with
the final construction lines.

B. Parcel List: See attached

Form FM 1592A (Rev. 9/95)
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Attachment #1 Federal Project No. BRM-A751(001)
State Project No. 13-1991229
B. PARCEL LIST. Map No. F17192
As Acquired Per Final R/W Map
REMARKS
Acquired Area (SF or acres) Map Acquired Area (SF or acres)
PARCEL| TYPE Sheet
NO. TAKE | TOTAL| R/W |EXCESS No. Total R/W Excess
41042-1|Part 3,4 |49,901(SF) |50,830(SF) 0
-2|S. Ease 207170
0.476 AC. Slope Easement 3,4
-4|D. Ease 17980
0.041 AC Drainage Easement 4
-5|D. Ease 8000
0.018 AC. Drainage Easement 4
41043-1|Part 3 | 1,714 (SF) | 1,714(SF) 0
-2|S. Ease 20150 Slope Easement 3
-3|D. Ease 4640 Drainage Easement 3
41044-1|Part 3 19.5(SF) 19.5(SF) 0
-2|S. Ease 0.020 AC. Slope Easement 3
-3|D. Ease 0.009 AC. Drainage Easement 3

1. Right of Way lines as claimed on progress claims submitted to Caltrans for reimbursement of acquisition costs (Section 4.1)

| 2. Area by square feet or acres.

3. Type Take: F=Full P=Partial

4. If change in area is indicated in “Per Final R/W Map” column, the local agency must include the revisions to the final lines on the Final Progress

Payment Request to account for the differences between the original amounts claimed through progress invoices and the final amounts as adjusted
to reflect the final right of way lines, i.e., acquisition costs, rental income credits.

Form FM 1592A
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FINAL INVOICE
MULTI PHASE EA
RIGHT OF WAY

(LETTERHEAD CITY OF MORELAND)

Name, Joe Smoe

District 13 Director of Transportation
Caltrans

P. O. Box 23660

Yourcall, CA 96007

Attention: Phil N. Blank
District Local Assistance Engineer

Billing No:

Invoice No:

Federal-Aid Project No:

Tax ldentification No:

Project Completion Date:

Date Project Accepted by City/County:
Project Location:

Final

Local Agency’s Invoice No.
Prefix-Proj. No. (Fed. Agreement No.)
Agency IRS ID Number

Date of Contract Completion

Final Date or “Ongoing” if not Final
Project Limits

Reimbursement for federal funds is claimed pursuant to Local Agency-State Agreement No. Number, Program

Supplement No., Number

Federal Appropriations Code
District - Expenditure Authorization No.
Federal Authorization Date
Federal participating costs from
to
Federal-aid Agreement Amount

Total Costs

Less: Rental Income
Nonparticipating Costs

Federal Participating Costs to Date

Less: Participating Costs on
Previous Invoice

Change in Participating Costs
Reimbursement Ratio

Amount of this claim

INVOICE TOTAL: $132,116.85

, executed on Date
Phase 9 Phase 2 Total
Capital Incidental
33D 33D 33D
03-023459 03-023452
08/30/94 08/30/94
10/05/94 08/30/94
02/30/95 02/30/95
$2,400,000 $300,000
$1,133,907 $ 243,642
0 (12,250)
($20,750) (64,356)
$1,113,157 $167,036
$980,165 $150,794
$132,992 $16,242
88.53% 88.53%
$117,737.81 $14,379.04 $132,116.85

Note:

When multiplying “Change in Participating Costs” by “Reimbursement Ratio,” the result is rounded to

the lowest cent. Federal rules do not allow rounding up.

Form FM 1592A
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